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ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 09:55:02

CONTID: C13094 ESTIMATE NO: 0012 PROG 2002

PCN: 13094-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Little Fountain Creek - N. & S. PERCENT TIME:

PROJECT NO: BR 1151-012

Little Fountain Creek

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 06/01/2004 DATE TIME STARTED 05/01/2003

201 Tunnel Drive DATE LET 03/27/2003 DATE WORK BEGAN

DATE AWARDED 03/31/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED

CANON CITY CO 81212 719-269-1173 DATE NOTICE TO PROCEED 05/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,549,845.31 PARTICIPATING $ $ 318,600.83

AWARD PROJECT AMT: 3,113,158.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,604.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.39

398.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/31/2004 ??:??:??

8/31/2004 ??:??:??

77.76%

789,340.67

318,600.83

318,600.83

316,996.39

$

$

$

$

2,760,504.64

0.00

2,760,504.64

0.00

2,760,504.64

-20,937.98

0.00

2,739,566.66

0.00

AMOUNT DUE 2,739,566.66 316,996.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 316,996.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

45,778.39000 1.000 45,778.39

201-00000

0010 REMOVAL OF STRUCTURE 6.000 6.000

EACH 0.000 0.00

550.75000 6.000 3,304.50

202-00001

0015 REMOVAL OF PIPE 463.000 404.000

LF 59.000 720.98

12.22000 463.000 5,657.86

202-00035

0020 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

233.17000 1.000 233.17

202-00037

0025 REMOVAL OF DELINEATOR 50.000 21.000

EACH 0.000 0.00

9.29000 21.000 195.09

202-00090

0030 *REMOVAL OF ASPHALT MAT 21,357.000 12,904.000

SY 8,453.000 14,201.04

1.68000 21,357.000 35,879.76

202-00220

0035 *REMOVAL OF PAVEMENT MARKING 13,300.000 6,268.000

SF 533.000 879.45

1.65000 6,801.000 11,221.65

202-00250

0040 REMOVAL OF GROUND SIGN 12.000 10.000

EACH 2.000 259.68

129.84000 12.000 1,558.08

202-00810

0045 *REMOVAL OF FENCE 1,147.000 920.000

LF 0.000 0.00

1.43000 920.000 1,315.60

202-01000

0050 REMOVAL OF GUARDRAIL TYPE 3 3,496.000 2,191.000

LF 1,305.000 4,293.45

3.29000 3,496.000 11,501.84

202-01130

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 128,949.000 127,431.000

CY 1,518.000 6,299.70

4.15000 128,949.000 535,138.35

203-00010
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 23,847.000 19,166.500

CY 4,680.500 27,708.56

5.92000 23,847.000 141,174.24

203-00062

0065 ROCK EXCAVATION 42,100.000 42,100.000

CY 0.000 0.00

5.10000 42,100.000 214,710.00

203-00400

0070 POTHOLING 32.000 32.000

HOUR 0.000 0.00

145.19000 32.000 4,646.08

203-01597

0075 TOPSOIL 5,780.000 1,475.000

CY 0.000 0.00

7.93000 1,475.000 11,696.75

207-00205

0080 SILT DIKE 560.000 98.000

LF 0.000 0.00

5.77000 98.000 565.46

208-00001

0085 SILT FENCE 1,030.000 770.000

LF 0.000 0.00

2.25000 770.000 1,732.50

208-00020

0090 STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 0.000 0.00

200.82000 0.000 0.00

208-00050

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,779.33000 0.000 0.00

208-00100

0100 EROSION CONTROL SUPERVISOR 1.000 0.600

L S 0.100 506.35

5,063.52000 0.700 3,544.46

208-00200

0105 RESET MAILBOX STRUCTURE 8.000 0.000

EACH 0.000 0.00

134.91000 0.000 0.00

210-00010

0110 RESET GROUND SIGN 5.000 5.000

EACH 0.000 0.00

220.73000 5.000 1,103.65

210-00810
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 13.320 4.800

ACRE 0.000 0.00

367.50000 4.800 1,764.00

212-00006

0120 *MULCHING (WEED FREE STRAW) 13.320 1.900

ACRE 0.000 0.00

273.00000 1.900 518.70

213-00004

0125 *MULCH TACKIFIER 2,664.000 480.000

LB 0.000 0.00

1.73000 480.000 830.40

213-00061

0130 *SOIL RETENTION BLANKET (COCONUT) 1,624.000 0.000

SY 0.000 0.00

1.52000 0.000 0.00

216-00037

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 145.710 96.690

TON 49.020 5,595.14

114.14000 145.710 16,631.34

403-00720

0140 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 13,341.000 7,950.970

TON 4,243.410 152,253.55

35.88000 12,194.380 437,534.35

403-33841

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 5,223.000 0.000

TON 0.000 0.00

39.69000 0.000 0.00

403-33851

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,024.000 1,775.000

GAL 1,359.000 1,426.95

1.05000 3,134.000 3,290.70

411-10255

0155 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,627.000 1,627.000

SY 0.000 0.00

1.83000 1,627.000 2,977.41

420-00100

0160 RIPRAP (12 INCH) 47.000 0.000

CY 0.000 0.00

28.66000 0.000 0.00

506-00212

0165 RIPRAP (18 INCH) 1,616.000 1,616.000

CY 0.000 0.00

26.68000 1,616.000 43,114.88

506-00218
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE CLASS B (WALL) 22.000 22.000

CY 0.000 0.00

341.25000 22.000 7,507.50

601-01050

0175 *REINFORCING STEEL 1,509.000 1,509.000

LB 0.000 0.00

0.46000 1,509.000 694.14

602-00000

0180 12 INCH CORRUGATED STEEL PIPE 76.000 0.000

LF 0.000 0.00

24.65000 0.000 0.00

603-10120

0185 18 INCH CORRUGATED STEEL PIPE 200.000 80.000

LF 0.000 0.00

36.54000 80.000 2,923.20

603-10180

0190 24 INCH CORRUGATED STEEL PIPE 127.000 127.000

LF 0.000 0.00

36.86000 127.000 4,681.22

603-10240

0195 30 INCH CORRUGATED STEEL PIPE 25.000 25.000

LF 0.000 0.00

63.87000 25.000 1,596.75

603-10300

0200 12 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

168.10000 0.000 0.00

603-30012

0205 18 INCH STEEL END SECTION 5.000 2.000

EACH 2.000 427.88

213.94000 4.000 855.76

603-30018

0210 24 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

250.72000 3.000 752.16

603-30024

0215 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,160.55000 2.000 4,321.10

604-00305

0220 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,668.08000 1.000 2,668.08

604-00310
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,489.45000 1.000 1,489.45

604-30010

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,918.000 1,405.000

LF 238.000 2,475.20

10.40000 1,643.000 17,087.20

606-00301

0235 *END ANCHORAGE TYPE 3D 2.000 1.000

EACH 0.000 0.00

467.25000 1.000 467.25

606-01340

0240 *TRANSITION TYPE 3G 2.000 1.000

EACH 1.000 745.50

745.50000 2.000 1,491.00

606-01370

0245 *TRANSITION TYPE 3H 2.000 1.000

EACH 1.000 435.75

435.75000 2.000 871.50

606-01380

0250 *END ANCHORAGE (FLARED) 4.000 2.000

EACH 2.000 2,373.00

1,186.50000 4.000 4,746.00

606-02005

0255 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

231.00000 0.000 0.00

607-00010

0260 *FENCE BARBED WIRE WITH METAL POSTS 1,193.000 0.000

LF 0.000 0.00

1.73000 0.000 0.00

607-01000

0265 FENCE (TEMPORARY) 100.000 0.000

LF 0.000 0.00

4.40000 0.000 0.00

607-11580

0270 DELINEATOR (TYPE I) 82.000 0.000

EACH 0.000 0.00

11.36000 0.000 0.00

612-00001

0275 DELINEATOR (TYPE II) 20.000 0.000

EACH 0.000 0.00

12.32000 0.000 0.00

612-00002
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

12.98000 0.000 0.00

612-00003

0285 SIGN PANEL (CLASS I) 127.000 0.000

SF 0.000 0.00

11.78000 0.000 0.00

614-00011

0290 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 139.000 0.000

LF 0.000 0.00

22.44000 0.000 0.00

614-01552

0295 RUMBLE STRIP (GRINDING) 17,560.000 0.000

LF 0.000 0.00

0.35000 0.000 0.00

614-80387

0300 30 INCH CONCRETE SIPHON PIPE 146.000 146.000

LF 0.000 0.00

64.77000 146.000 9,456.42

616-00300

0305 *DETOUR PAVEMENT 683.000 683.000

SY 0.000 0.00

24.22000 683.000 16,542.26

621-00450

0310 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

22,050.00000 0.900 19,845.00

625-00000

0315 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

119,731.55000 1.000 119,731.55

626-00000

0320 *PAVEMENT MARKING PAINT 518.000 334.000

GAL 75.000 3,543.75

47.25000 409.000 19,325.25

627-00001

0325 *EPOXY PAVEMENT MARKING 128.000 0.000

GAL 0.000 0.00

89.25000 0.000 0.00

627-00005

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 958.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

627-01000



CONTID: C13094 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 FLAGGING 3,783.500 3,543.500

HOUR 240.000 5,040.00

21.00000 3,783.500 79,453.50

630-00000

0340 TRAFFIC CONTROL INSPECTION 248.000 156.000

DAY 18.000 1,417.50

78.75000 174.000 13,702.50

630-00007

0345 TRAFFIC CONTROL MANAGEMENT 240.000 150.000

DAY 10.000 3,570.00

357.00000 160.000 57,120.00

630-00012

0350 FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.800 840.00

1,050.00000 1.800 1,890.00

630-80001

0355 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.500

EACH 2.100 551.25

262.50000 3.600 945.00

630-80336

0360 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 20.500

EACH 16.400 1,291.50

78.75000 36.900 2,905.88

630-80342

0365 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 168.00

105.00000 3.600 378.00

630-80343

0370 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF 28.800 604.80

21.00000 28.800 604.80

630-80344

0375 DRUM CHANNELIZING DEVICE 70.000 35.000

EACH 28.000 1,198.40

42.80000 63.000 2,696.40

630-80360

0380 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

52.50000 0.000 0.00

630-80363

0385 CONCRETE BARRIER (TEMPORARY) 6,830.000 3,930.000

LF 2,217.000 36,713.52

16.56000 6,147.000 101,794.32

630-80370
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 TRAFFIC CONE 60.000 30.000

EACH 24.000 256.80

10.70000 54.000 577.80

630-80380

0395 IMPACT ATTENUATOR (TEMPORARY) 12.000 2.500

EACH 2.000 7,350.00

3,675.00000 4.500 16,537.50

630-85010

0396 PORT MESG PANEL 2.000 1.000

EACH 0.800 10,000.00

12,500.00000 1.800 22,500.00

630-80355

0400 F/A MINOR CONTRACT REVISIONS 241,739.520 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0405 F/A ASPHALT PAVEMENT INCENTIVE 4,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0410 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0415 F/A ON-THE-JOB TRAINEE 1,423.500 1,423.500

HOUR 0.000 0.00

1.00000 1,423.500 1,423.50

700-70021

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0425 F/A QUALITY INCENTIVE PAYMENT 48,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0430 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0550 6 IN DRAIN PIPE 260.000 260.000

LF 0.000 0.00

9.75000 260.000 2,535.00

605-82306
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 24 IN PLASTIC SIPHON PIPE 115.000 115.000

LF 0.000 0.00

98.03000 115.000 11,273.45

616-23240

0560 6 IN VALVE AND BOX 1.000 1.000

EACH 0.000 0.00

549.30000 1.000 549.30

616-50048

0565 F/A RELOCATE UTILITY RELOCATION 10,772.030 10,772.030

F A 0.000 0.00

1.00000 10,772.030 10,772.03

700-70100

0570 *SOIL PREPARATION (SPEC) ADD BIOSOL TO ROCK SLOPES 2.900 2.900

ACRE 0.000 0.00

3,300.00000 2.900 9,570.00

212-00047

0575 6 IN PP UNDERDRAIN 6" PERFORATED PIPE UNDERDRAIN 300.000 0.000

LF 300.000 19,176.00

63.92000 300.000 19,176.00

605-00060

CAT 0200 $312,323.70 2,131,076.98CURRENT AMT 2,888,376.61 $$

CAT NO0300 J-17-F  STRUCTURE 

0435 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

8,378.80000 1.000 8,378.80

202-00495

0440 STRUCTURE EXCAVATION 1,688.000 1,688.000

CY 0.000 0.00

12.88000 1,688.000 21,741.44

206-00000

0445 STRUCTURE BACKFILL (CLASS 1) 1,434.000 1,434.000

CY 0.000 0.00

21.32000 1,434.000 30,572.88

206-00100

0450 STRUCTURE BACKFILL (CLASS 2) 286.000 286.000

CY 0.000 0.00

20.07000 286.000 5,740.02

206-00200

0455 MECHANICAL REINFORCEMENT OF SOIL 1,434.000 1,434.000

CY 0.000 0.00

11.70000 1,434.000 16,777.80

206-00360
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 J-17-F  STRUCTURE 

0460 SHORING 1.000 0.000

L S 1.000 6,277.13

6,277.13000 1.000 6,277.13

206-01750

0465 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 221.000 111.230

TON 0.000 0.00

39.69000 111.230 4,414.72

403-33851

0470 *DRILLED CAISSON (30 INCH) 429.000 429.000

LF 0.000 0.00

92.10000 429.000 39,510.90

503-00030

0475 *CONCRETE SLOPE AND DITCH PAVING 28.100 28.100

CY 0.000 0.00

296.21000 28.100 8,323.50

507-00000

0480 *BRIDGE DRAIN (SPECIAL) 2.000 1.750

EACH 0.000 0.00

1,848.00000 1.750 3,234.00

513-00690

0480 MATERIAL ALLOWANCE BRIDGE DECK DRAIN & GRATE 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

0485 *WATERPROOFING (MEMBRANE) 1,366.000 1,366.000

SY 0.000 0.00

8.12000 1,366.000 11,091.92

515-00120

0490 *BRIDGE EXPANSION DEVICE (0-4 INCH) 154.000 154.000

LF 0.000 0.00

93.45000 154.000 14,391.30

518-01004

0490 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-4 IN) 0.000

DOL 0.000 0.00

8,162.00000 0.000 0.00

0495 *CONCRETE CLASS D (BRIDGE) 592.000 592.000

CY 0.000 0.00

312.90000 592.000 185,236.80

601-03040

0495 MATERIAL ALLOWANCE BRIDGE DECK FORMS 0.000

EACH 0.000 0.00

9,605.00000 0.000 0.00
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PCN: 13094-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 J-17-F  STRUCTURE 

0500 *CUT STONE VENEER 110.000 0.000

SF 0.000 0.00

173.25000 0.000 0.00

601-40005

0505 *REINFORCING STEEL 15,978.000 15,978.000

LB 0.000 0.00

0.46000 15,978.000 7,349.88

602-00000

0510 *REINFORCING STEEL (EPOXY COATED) 91,124.000 91,124.000

LB 0.000 0.00

0.56000 91,124.000 51,029.44

602-00020

0515 *BRIDGE RAIL TYPE 10M 338.000 338.000

LF 0.000 0.00

64.05000 338.000 21,648.90

606-11030

0515 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

DOL 0.000 0.00

10,765.30000 0.000 0.00

0515 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

DOL 0.000 0.00

31.85000 0.000 0.00

0520 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 324.000 0.000

LF 0.000 0.00

25.20000 0.000 0.00

607-53161

0525 2 INCH ELECTRICAL CONDUIT 340.000 340.000

LF 0.000 0.00

7.35000 340.000 2,499.00

613-00200

0530 *PRESTRESSED CONCRETE I (BT42) 1,071.000 1,071.000

LF 0.000 0.00

140.40000 1,071.000 150,368.40

618-00142

CAT 0300 $6,277.13 588,586.83CURRENT AMT 620,627.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,220.40000 1.000 18,220.40

620-00002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,100.40000 1.000 19,100.40

620-00012

0545 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,520.00000 1.000 3,520.00

620-00020

CAT 0400 $0.00 40,840.80CURRENT AMT 40,840.80 $$

PROJECT TOTAL 318,600.83 $ 2,760,504.61CURRENT AMT 3,549,845.31 $$


